
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:04 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 651 Date: 03-Oct-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 121

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and warm

•Email review
•Reviewed RFI 3046 – E2 Bearing and Shear Key Working Drawing Clarifications
•Reviewed email from Levi Gatsos regarding 5 RFI’s for the Jacking Saddle Closure Pour.

I accrued 2 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAMES MIRANDAIronworker 1.00 0.00 0.00 1.00

JNM RYAN EVANCHIKIronworker 1.00 0.00 0.00 1.00

Diary: Dispute

CCO #208 Hinge K Coordination

Two workers spent one hour clearing away debris from the bolockout for the Tie-Down system at Hinge KE.

001 0-HKC-000.208

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 6.00 0.00 0.00 6.00

JNM Pat FinleyCarpenter 6.00 0.00 0.00 6.00

Diary: Dispute

General Comments

Observed two workers patching the interface between YBITS and the Hinge KW closure.

001 0-HKC-000.208
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 651 Date: 03-Oct-2012 Wednesday

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR Jim MedinaCarpenter 2.50 2.00 0.00 4.50

JNM Pat FinleyCarpenter 2.00 2.00 0.00 4.00

APP Ricky VeraCarpenter 8.00 2.00 0.00 10.00

APP J.D. FreemanCarpenter 8.00 2.00 0.00 10.00

APP Jorge GomezCarpenter 8.00 2.00 0.00 10.00

APP Ricky ValenzuelaCarpenter 8.00 2.00 0.00 10.00

APP Rafael OnateCarpenter 2.00 2.00 0.00 4.00

APP Jason SilvaCarpenter 8.00 2.00 0.00 10.00

JNM Tom MessnerCarpenter 2.50 2.00 0.00 4.50

JNM Rafael GomezCarpenter 2.50 2.00 0.00 4.50

Diary: Dispute

CCO # 216

•Retrieved concrete cylinders and prepared them for delivery to Sacramento Lab .
•Site visit to check on the Hinge KW Soffit Grating Frames and the patch repair work in the underside of
the South Wing at Hinge KW. The area was cleared sufficiently and the transitions were acceptable.
•Deliver concrete cylinders to Sacramento Lab.
•Prepare for the 1430 hrs Hinge K meeting
•Site visit with Mark MacDonald, Gernot Komar (Moffat Nichol), Paul Jefferson (CT), and Thanh Le (CT)
to measure cracks in the closure pour concrete. The cracks have appeared in the corners of the access
holes in the longitudinal diaphragm and on the bearing diaphragm’s South side. Cracks were measured 
and found not to exceed .4mm, most being between .1mm and .3mm.

001 0-hrm-ELS.216

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

2.00

000047

0.00

No

0.00 0.00

VEHICLE

3.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

3.00

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

0.00

000431

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GEORGE HERNANDEZIronworker 2.00 0.00 0.00 2.00

APP RYAN NASHIronworker 2.00 0.00 0.00 2.00

APP JAMES MIRANDAIronworker 2.00 0.00 0.00 2.00

APP JONATHAN CANITESIronworker 2.00 0.00 0.00 2.00

JNM RYAN EVANCHIKIronworker 2.00 0.00 0.00 2.00

JNM Joseph ByrnesIronworker 2.00 0.00 0.00 2.00

FOR JAMES BENNINGHOVEIronworker 2.00 0.00 0.00 2.00

APP Ken WoonSurveyor 3.00 0.00 0.00 3.00

APP MICHAEL BONNICISurveyor 3.00 0.00 0.00 3.00

OTH DAVID ADAMSSurveyor 2.00 0.00 0.00 2.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 651 Date: 03-Oct-2012 Wednesday

Diary: Dispute

CCO # 235

•Observed Jimmy’s crew installing the Tie-Down system at Hinge KE throughout the day (Install strain
gauges in the tie-down rods). Workers: James Benninghove, Joseph Byrnes, Ryan Evanchik, Jonathon
Canites, James Miranda, Ryan Nash, and George Hernandez; 2 hours each.
•Two workers spent 1 hour clearing the bottom blockouts in the soffit at Hinge KE , (Ryan Evanchik and
Tony Miranda).
•Observed three surveyors monitoring Hinge KE: Dave Adams, Mike Bonnici, and Ken Woon.

002 0-ell-EFA.235

Bid Item: 001 0-hcc-ELS.241CCO-241 Hinge K Covers & Coatings

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Tom MessnerCarpenter 5.50 0.00 0.00 5.50

FOR Jim MedinaCarpenter 5.50 0.00 0.00 5.50

JNM Rafael GomezCarpenter 5.50 0.00 0.00 5.50

Diary: Dispute

CCO #241 Hinge K Soffit
Grating and Covers
•Observed the picking and setting of the first 4 soffit grates in the North cell . After they were placed in
their frames the workers installed the frames and grates in the South cell. Workers Jim Medina, Rafael
Gomez, and Tom Messner spent 5.5 hours each on this operation.

001 0-hcc-ELS.241

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

CONCO PUMPING
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